
ID Task Name Duration Start Finish

1 CSC Mechanical (1.5.4) 584 days 10/1/02 12/24/04

2 CSC Base Chamber Production 326 days 10/1/02 12/30/03

3 Support Frame Design Finalized 0 days 11/1/03 11/1/03

4 Support Frame Production 240 days 1/26/04 12/24/04

5 Release X FC for Costing 0 days 11/1/03 11/1/03

6 Release Y FC for Costing 0 days 1/5/04 1/5/04

7 Cooling Test of FC Prototypes 5 days 11/3/03 11/7/03

8 Release of Final FC Design for Production 0 days 12/10/03 12/10/03

9 Fabricate FCs 120 days 1/22/04 7/7/04

10 Design of Shipping Crates Complete 0 days 5/1/04 5/1/04

11 Build Shipping Crates 100 days 5/3/04 9/17/04

12 CSC Electrical (1.5.11) 337 days 7/8/03 10/20/04

13 PRR ASICs ASD & MUX 0 days 7/8/03 7/8/03

14 ASICs MOSIS Contract Authorization 0 days 8/29/03 8/29/03

15 ASIC Production @ MOSIS 100 days 10/20/03 3/5/04

16 Prototype Test ASM1 & ASM2 60 days 8/4/03 10/24/03

17 Second Iternation ASM2 (if needed) 33 days 10/27/03 12/10/03

18 PRR ASM1 & ASM2 Boards 0 days 12/10/03 12/10/03

19 ASM1,2 Test Fixture & Software Ready 0 days 2/15/04 2/15/04

20 Production ASM1 & ASM2 Boards 80 days 3/8/04 6/25/04

21 Testing of ASM1 & ASM2 Boards 80 days 3/22/04 7/9/04

22 Install  Electronics & Final Chamber Integration 148 days 3/29/04 10/20/04

23 System Integration Test ROD & ASM1&2 33 days 10/27/03 12/10/03

24 ROD PRR 0 days 12/10/03 12/10/03

25 ROD Production & Testing 180 days 1/16/04 9/23/04

26 CSC Alignment (1.5.12) 110 days 5/1/04 10/1/04

27 Validate Alignment Design 0 days 5/1/04 5/1/04

28 Construct Alignment Jigs & Assemblies 60 days 5/31/04 8/20/04

29 Install Alignment Assemblies on Chamber-Frames 60 days 7/12/04 10/1/04
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